

EVENTS CALENDAR 2016

Jan-1/1/2016-Mikono							Feb-2/1/2016-Bheta							Mar-3/1/2016-Ndabhatani							April-4/1/2016-Tjabewho							May-5/1/2016-Kungulu							June-6/15/2016-Hotje						
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
Architect's Visit on Jan 30						1							1	2	3	4	5	TG Silundika's Birthday- March 1 1929			1	2	3	4	Construction of the Caretaker's Residence						1	Curio Shop Construction									
2	3	4	5	6	7	8	6	7	8	9	10	11	12	5	6	7	8	9	10	11	2	3	4	5	6	7	8	7	8	9	10	11	12	13	4	5	6	7	8	9	10
9	10	11	12	13	14	15	13	14	15	16	17	18	19	12	13	14	15	16	17	18	9	10	11	12	13	14	15	14	15	16	17	18	19	20	11	12	13	14	15	16	17
Work on Football Pitch																																									
16	17	18	19	20	21	20	21	22	23	24	25	26	19	20	21	22	23	24	25	16	17	18	19	20	21	22	21	22	23	24	25	26	27	18	19	20	21	22	23	24	
23	24	25	26	27	28	29	27	28	29	Museum Renovations Continue			26	27	28	29	30	31							Run Registration Deadline																
30	31																																								
Architect																																									

Jul-7/1/2016-Map							Aug-8/1/2016-Ndla							Sep-9/1/2016-Dlana							Oct-10/1/2016-Hhedzi							Nov-11/1/2016-Mbudzi							Dec-12/1/2016-Zwita										
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F				
						1							1	2	3	4	5							1	2	3	4	5	6	7							1	2	3	4	5	6	7		
2	3	4	5	6	7	8	6	7	8	9	10	11	12	3	4	5	6	7	8	9	8	9	10	11	12	13	14	5	6	7	8	9	10	11	3	4	5	6	7	8	9				
10 K Run												Heroes Day																		Tree Planting Day															
9	10	11	12	13	14	15	13	14	15	16	17	18	19	10	11	12	13	14	15	16	15	16	17	18	19	20	21	12	13	14	15	16	17	18	10	11	12	13	14	15	16				
16	17	18	19	20	21	22	20	21	22	23	24	25	26	17	18	19	20	21	22	23	22	23	24	25	26	27	28	19	20	21	22	23	24	25	17	18	19	20	21	22	23				
23	24	25	26	27	28	29	27	28	29	30	31							24	25	26	27	28	29	30	29	30	31							26	27	28	29	30	24	25	26	27	28	29	30
Cultural Artists Workshop Dr Gordon Bronitsky						Guest Houses Construction						Performing Arts Centre						Construction of Dome Huts						Painting																					
30	31	TGSCCC																														31													